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ABSTRACT 
A thorough and unique thermal verification and model 
validation plan has been developed for NASA’s James 
Webb Space Telescope. The JWST observatory 
consists of a large deployed aperture optical telescope 
passively cooled to below 50 Kelvin along with a suite of 
several instruments passively and actively cooled to 
below 37 Kelvin and 7 Kelvin, respectively. Passive 
cooling to these extremely low temperatures is made 
feasible by the use of a large deployed high efficiency 
sunshield and an orbit location at the L2 Lagrange point. 
Another enabling feature is the scale or size of the 
observatory that allows for large radiator sizes that are 
compatible with the expected power dissipation of the 
instruments and large format Mercury Cadmium 
Telluride (HgCdTe) detector arrays. This passive 
cooling concept is simple, reliable, and mission enabling 
when compared to the alternatives of mechanical 
coolers and stored cryogens. However, these same 
large scale observatory features, which make passive 
cooling viable, also prevent the typical flight 
configuration fully-deployed thermal balance test that is 
the keystone to most space missions’ thermal 
verification plan. JWST is simply too large in its 
deployed configuration to be properly thermal balance 
tested in the facilities that currently exist. This reality, 
when combined with a mission thermal concept with little 
to no flight heritage, has necessitated the need for a 
unique and alternative approach to thermal system 
verification and model validation. This paper describes 
the thermal verification and model validation plan that 
has been developed for JWST. The plan relies on 
judicious use of cryogenic and thermal design margin, a 
completely independent thermal modeling cross check 
utilizing different analysis teams and software packages, 
and finally, a comprehensive set of thermal tests that 
occur at different levels of JWST assembly. After a brief 
description of the JWST mission and thermal 
architecture, a detailed description of the three aspects 
of the thermal verification and model validation plan is 
presented. 
INTRODUCTION 
MISSION DESCRIPTION - Aptly referred to as the ‘First 
Light Machine’, the primary purpose of the JWST 
mission is to observe the early universe at a time when 
the first stars and galaxies were beginning to form. 
Outfitted with a passively cryogenically-cooled 18- 
segment, 6.5 meter primary mirror and a full compliment 
of near and mid-infrared sensing cameras and 
spectrometers, JWST will allow astronomers to study the 
universe as it emerged from the lightless dark ages that 
followed the big bang. 
As an international collaboration among NASA and the 
European and Canadian Space Agencies, JWST will be 
launched by an Ariane 5 launch vehicle from Korou, 
French Guiana. After a six-month journey away from the 
Earth, JWST will enter orbit around the Earth-Sun L2 
Lagrange point at approximately 1 .ti-million miles from 
the Earth in the anti-Sun direction. The continuous 
Earth-Sun’ angle will allow JWST‘s telescope and 
instruments to be shadowed by a large deployable 
sunshield and to passively cool to cryogenic 
temperatures. With a large field of regard and almost 
continuous observing opportunities, JWST will explore a 
variety of scientific objectives. In addition to viewing the 
birth of the first stars, JWST will also be specifically 
suited for studying the evolution of galaxies, the history 
of the Milky Way, and the origin and formation of 
planetary systems. 
In addition to the technology involved in the deployment 
and thermal performance of the tennis-court-sized 
sunshield, JWST will also benefit from the state of the 
art large format infrared detectors, lightweight Beryllium 
optics, and cryogenic electronics and mechanisms. 
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Figure 1. JWST Deployed Observatory 
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OBSERVATORY THERMAL DESIGN OVERVIEW - A 
thorough description of the JWST thermal design can be 
found in Reference 1. Figure 1 illustrates JWST’s final 
on-orbit operational configuration. The process of going 
from a packaged configuration within the Ariane launch 
vehicle fairing to a large distributed system requires 
several complex deployment sequences. 
The observatory consists of five primary elements. 
Dominating the configuration is the large deployed 
sunshield that consists of five separated aluminized 
Kapton layers in a V-groove configuration. The 
sunshield is sized to completely shade the Optical 
Telescope element (OTE) and Integrated Science 
Instrument Module (ISIM) element from the Sun over a 
wide range of viewing angles. The high performance 
solar attenuation of the sunshield allows the ISlM and 
OTE to passively cool to below 50 Kelvin. A series of 
large radiators on the ISlM further cool the instruments 
to below 40 Kelvin. Conductive isolation from the room 
temperature spacecraft bus is provided via an isolating 
deployment tower that also provides separation distance 
to minimize radiative loading. 
VERIFICATION AND VALIDATION OVERVIEW 
JWST’s thermal verification challenge requires an 
entirely new approach. Lacking a precedent for a large 
passively cooled cryogenic observatory without a 
definitive thermal test to validate thermal performance, a 
three prong approach has been adopted to ensure that 
JWST’s performs thermally as necessary once on-orbit. 
The three prongs of the thermal verification philosophy 
are: 
Independent thermal modeling 
Strict margin requirements and tracking 
Comprehensive thermal test program 
The first two aspects of verification are focused on 
quality control during the design and construction phase 
of the observatory. A strict and highly formalized 
process for reviewing and tracking cryogenic thermal 
design margin combined with a completely independent 
thermal modeling process essentially starts the 
verification process prior to hardware build and 
integration. These two quality control initiatives are put 
in place to build confidence in the observatory 
architecture design and configuration prior to hardware 
fabrication. Once hardware fabrication commences, 
model validation begins with a series of thermal tests at 
the various stages of JWST development and assembly. 
Missing from this series of tests is one final thermal 
balance in the deployed configuration. It is intended that 
the three aspects of verification and validation, which will 
be further described in detail, compensate for the lack of 
a final thermal balance test. 
CRYOGENIC DESIGN AND MARGIN PHILOSOPHY 
The most critical parameter of health for JWST’s passive 
cooling system is the amount of radiator heat lift 
available while the radiators are at the required 
cryogenic operating temperature. The heat lift capability 
is compared against the estimated heat load on the 
radiators to determine the total heat load margin. 
Positive heat load margin indicates that the radiators will 
achieve a temperature below that which is required, 
indicating good system health. The question then 
becomes, how much heat load margin is appropriate to 
ensure cooling success once on orbit. Since JWST’s 
radiator system presents significant mass, volume, and 
packaging constraints to the overall observatory design, 
sizing the radiators sensibly, to an appropriate heat load 
margin, is critical. Vice versa, radiators, that are 
undersized as a result of too little heat load margin, 
could result in failure to achieve operating temperature 
on orbit. Having the proper amount of margin during 
development is critical since adding radiator late in the 
design may be prohibitive or require significant 
observatory architecture changes. These mission 
impacts necessitate that the required margin be 
quantified and tracked against predicted margin for all 
phases of JWST’s development. 
RADIATOR HEAT LOADS - Heat loads on the radiators 
come from several sources. For example, of the 
NIRCAM’s 292 milliwatts of total load on its 5.1 m2 
radiator, 229 milli-Watts is allocated instrument load. 
The allocated load is a specific budget given to the 
NIRCAM instrument for its internally generated and 
parasitic heat loads. At the observatory system level, 
the radiators are designed assuming that the 
instruments will eventually use their allocation. Each 
instrument as well as the ISlM is responsible for 
controlling and estimating their loads and ensuring that 
they are always within their allocation. As such, the 
dissipation allocation is considered one of the more 
definitive loads on the radiators and will be verifiable at 
the component, instrument, and ISlM level of thermal 
testing. The other significant load is the 62 milli-Watts of 
predicted observatory parasitics. These loads are 
estimated with the observatory thermal models and 
include radiation loads on the radiators from warmer 
parts of the observatory, conduction loads from the 
radiator support system, internal radiative loads, and 
loads that reach the radiator from warmer parts of the 
ISlM cavity. The total radiator load is then a combination 
of estimated and allocated loads. The thermal models 
also predict the operating temperature of the radiators. 
Total radiator load capability is then calculated at the 
maximum allowable radiator temperature. 
MARGIN CALCUlATlONS - With the total radiator 
estimated load, Qestimate, and total radiator capability, 
Qcapability, Margin, M, as a percentage, is calculated by: 
Qcapobllrr), - Qcvrrmatcd oo MY0 = 
QeJtlntorcd 
For JWST’s radiator system, margin can also be 
calculated using the predicted and required radiator 
temperatures: 
MARGIN REQUIREMENTS - Prior to entering phase A, 
the JWST project implemented a high level mission 
requirement which specified a 50% total radiator heat 
load margin applicable for the period up to mission 
critical design review. This margin requirement, atypical 
for high-level mission requirements, was implemented 
early in the program in order to better evaluate the 
different proposed architectures of potential JWST prime 
contractors. After the critical design review, and once 
as-built hardware, design drawings, and test results, can 
be implemented into the thermal models, overall heat 
load margin will be allowed to drop to 25% prior to 
launch. This range of margins is consistent with industry 
practices in the field of cryogenic engineering. 
(Reference 2). Since 50% is a strict requirement at the 
program CDR, expected no earlier than in 2006, margin 
is tracked at the project management level on a monthly 
basis. Since it is fully expected that margin will 
decrease as the design and modeling evolves to more 
detailed levels, a margin reaction limit has been set at 
58%. Margin below the reaction alerts the project that 
the 50% requirement is being approached and that 
corrective action, e.g. design changes, needs to 
commence to preserve mission capability. It is a goal of 
the JWST systems engineering office to lower the 
required margin prior to launch to no less than 25%. 
Once thermal model validation is complete and the 
observatory completes integration and testing, 25% 
provides the final element of the verification process to 
account for lingering deficiencies in the modeling, 
unverified workmanship, and for on-orbit anomalies and 
failures. 
MARGIN TRACKING- Figure 2 illustrates a typical 
history of aggregate thermal margin for the entire 
radiator system covering a several month period. This 
Figure 2. Monthly Margin Tracking Example 
graphic provides a quick overview of radiator capability 
and predicted loads. Loads are further deconvolved to 
illustrate allocated loads versus observatory model 
predicted parasitic loads. 
INDEPENDENT MODELING 
The second key element of the verification philosophy 
and thermal system modeling quality control is a 
completely independent thermal modeling effort. 
JWST's prime contractor, Northrop Grumman, is 
responsible for all observatory level thermal design and 
analyses. Since the thermal models for JWST are 
extremely complex and must predict heat flows 
accurately to the milliwatt level, a completely 
independent thermal model is created by NASA's 
Goddard Space Flight Center. This model is used to 
crosscheck and evaluate thermal design results, 
conclusions, and design decisions. The independent 
thermal model is also created and executed using a 
different thermal software analysis package further 
adding to the independence and confidence in the 
results. Both models use common materials and optical 
property databases. This use of completely independent 
thermal models has already uncovered modeling and 
design assumption errors and will be heavily relied on to 
confirm JWST's thermal design at all phases of the 
development cycle. Also adding to the importance of 
modeling, is the fact that the thermal model results are 
currently being used to design critical hardware. For 
example, thermal model predictions for the telescope 
composite structure are being used to design the fiber 
lay-up for zero thermal expansion at a specific 
temperature. Since the current models are not yet 
validated, independent modeling is used to add 
confidence to current predictions. 
TSSlSlNDA MODELING - The JWST project relies on 
the Systems Improved Numerical Differencing Analyzer 
(SINDA) and Thermal Synthesis System (TSS) software 
as the primary thermal analysis and design tools for the 
observatory. These NASA standard tools are used to 
model the entire observatory and produce baseline 
thermal modeling results. These tools are also used to 
model several of the thermal test configurations. 
JWST's prime contractor, Northrop Grumman Space 
and Technology (NGST), is the team responsible for all 
TSSlSlNDA modeling of the observatory. 
TMG MODELING - Independent thermal modeling is the 
responsibility of the Goddard Space Flight Center and is 
performed using the IDEASITMG software suite 
produced and distributed by Unigraphics Incorporated 
and Maya Heat Transfer Incorporated. In addition to 
providing a completely different set of interfaces and 
tools for model creation, the numerical methods used to 
solve the radiation and thermal model networks also 
differ from TSS /SINDA. This provides increased 
confidence in the independence of the model results. 
Since GSFC is also responsible for the thermal design of 
the ISIM, TMG is also used for all instrument and ISlM 
level thermal analyses. For efficiency, ISlM thermal 
analysis is performed with the same model used for the 
independent observatory thermal analyses. It was 
discovered early in the JWST program that the utilization 
of boundary conditions, typical of large system analyses, 
to model observatory sub-assemblies, produced 
erroneous results. This is due to the complicated and 
milliwatt level heat flows between observatory elements 
that need to be modeled at the entire observatory level. 
Most of the individual instrument providers also use the 
TMG product, thus helping with configuration control and 
integration of the ISlM thermal models. GSFC provides 
thermal design data to the Northrop team that in turn 
constructs an independent thermal model of the ISlM in 
the TSSlSINDA environment. 
MODEL COMPARISON AND RECONCILIATION - 
Having two independent thermal models of the JWST 
observatory is critical to mission success. However, 
when the results of the two independent models diverge, 
it is important that the process for reconciling the models 
accurately uncover the source of the discrepancy. The 
models are not, for instance, correlated to each other. 
Once all discrepancies are understood, and the model 
results still differ, those differences are then believed to 
be the result of the inherent precision and accuracy of 
the specific modeling technique. If the differing results 
still show compliance to all thermal requirements then 
confidence is gained in the design and the independent 
modeling effort working as planned. Irreconcilable 
differences that have one model showing 
noncompliance and the other compliance, indicates 
remaining issues with the design of the observatory. 
This situation occurred during early trade studies when 
the TMG model was incorporating all of the appendages 
and cables related to the sunshield system while the 
TSS/SINDA model had not. When the models could not 
be reconciled it was uncovered that the overlooked 
warm appendages had unintended views to the 
cryogenic side of the observatory thus skewing the 
observatory thermal performance. Design fixes were 
identified and the independent modeling effort worked as 
intended. Figure 3 illustrates early version of the two 
observatory models and lists the quality control process 
in place to regularly reconcile and compare the 
independent thermal predictions. 
,AStandard finlte difference) 
1 and Analysis (SC.0TE.SS) 
3ross-check 
I . Y l l  I 
formance Cross-check 
GSFC Observatory Modeling 
DEASlTMG (finte element modeler) 
SlM Design and Instrument Analysis . Observatory Per 
n 
. .  . . 
TS! 
Ob! 
‘ [SI0 
>/SlNDAG(NAS 
servatory Oesigr 
A Performance ( 
JQuarterly model results and assumption audits 
JPerformance metrics from both models compared and tracked 
JCommon material and optical property databases 
Jlndependent, but common format, high level and detailed heat maps 
Figure 3. Thermal Model Reconciliation 
THERMAL VERIFICATION TESTING 
~ The third aspect of the thermal verification and model 
validation plan is the comprehensive set of thermal tests 
that occur at different levels of JWST assembly. AS 
mentioned previously, this complement of tests result 
from the fact that the JWST is simply too large, in its 
deployed configuration, to be properly thermal balance 
tested. Hence, final verification of the JWST TCS will 
be performed by analysis. The tests serve as key 
components or anchor points to verifying the 
performance of the JWST Thermal Control System 
(TCS) prior to flight. 
For purposes of discussion, thermal performance 
verification is defined as ensuring that all JWST 
structure, components, instruments, and elements 
achieve and maintain their required temperature levels 
throughout the mission lifetime. 
Successful verification is relative to a series of thermal 
requirements. Sources of requirements include the 
Mission Requirements Document (MRD) as well as a 
detailed set of lower level thermal verification items. 
These items were derived as part of an Independent 
Verification Assessment Team (IVAT) effort in early 
2003. 
THERMAL VERIFICATION ROAD MAP OVERIEW - 
The comprehensive set of thermal tests has been 
organized into a verification flow or “Verification 
Roadmap”. The Verification Roadmap includes test 
plans at the unit, instrument, element and observatory 
levels as well as model correlation plans at each level. 
The goal of a combined look at all testing planned by the 
various JWST organizations is to produce an integrated 
path to successful performance, identifying any 
weaknesses in the thermal test plan, and avoiding 
redundant tests that may waste program resources. 
Figure, 5 shows the JWST thermal verification roadmap 
overview. The flowchart identifies key tests per 
subsystem, the responsible organization, and the flow of 
that information into key design efforts. 
Figure 6 identifies the series of tests that specifically 
support the JWST thermal model verification. 
A critical part of the verification process is the proper 
organization of requirements. The MRD requirements 
have been grouped into eight key requirement areas 
which are shown in Table 3. The purpose of the 
groupings is to ensure that the MRD requirements are 
flowed down to lower level requirements and verification 
items. 
Table 3. Key Requirement Areas 
Key Requirement Area 
Mission Lifetime 
ISlM Cryogenic 
Temperatures & 
Margins (NIR detectors 
& ISlM bench) 
OTE Thermal 
Impact / Source / Relevance 
Drives thermal requirements in two 
areas: the degradation of thermal 
properties and the degradation in 
electrical component efficiency (i.e. 
thermal dissipation increase). 
Drives lower level requirements on 
ISlM component dissipations, ISlM 
parasitic heat loads, and performance 
of the ISlM radiator system. 
Driven by observatory sensitivity 
requirements. The sensitivity 
requirements drive thermal 
requirements on OTE dissipations 
(mechanisms), parasitic heat loads, 
Thermal Stability 
Non-Cryogenic 
Component 
Temperatures 
Thermal Emissions 
(Stray Light) 
MlRl & Dewar 
Observatory Cool Down 
and OTE coatings properties. 1 
Derived from observing stability and 
slew settling requirements for the 
ISlM and OTE, and from vibration 
damping material requirements for 
the spacecraft and OTE tower 1 Hz 
isolators. 
Driven by the required compliance 
with the thermal margins defined in 
GEVS-SE 
Drive lower level requirements on 
temperature profiles and surface 
emissivities for all items on the 
cryogenic side of the sunshield that 
have a view into the optical system 
Driven by the requirement for MlRl 
detector cooling to 6-8K and the MRD 
requirement for sizing stored cryogen 
for a 5-year lifetime after 
commissioning 
Driven by the requirement for JWST 
commissioning in less than 6 months. 
Additional requirements on test cool 
down time are driven by I&T schedule 
needs 
For the purpose of completeness, it is also important to 
identify and track critical thermal parameter values. 
These values may be documented in a budget format 
Le., a Thermal Loads Budget document, with values 
verified via test. Examples of these include critical heat 
dissipations, parasitic loads, thermal material properties 
and interface thermal couplings assumed in observatory 
models. 
As with all verification flows, the top level and derived 
requirements have been incorporated into several 
thermal verification matrices which cover each of the 
seven key thermal requirement areas, The matrices list 
each lower level requirement, the verification method, 
test identifiers, as well as comments on the uncertainty 
involved in the verification and any risks and liens 
against the verification approach. In cases where the 
final verification is by analysis, the matrix also indicates 
the test “anchor” point that provides confidence in the 
analysis result (by showing model correlation to test 
data). 
OVERALL TEST PROGRAM - The overall test program 
is organized into three categories: 
Development Tests 
a 
a 
Unit / Science Instrument Level Tests 
Element & Observatory Level Thermal Tests 
DEVELOPMENTAL TESTS - The TCS Development 
test program includes all tests being performed on non- 
flight hardware to quantify the performance of key 
thermal design parameters. The goal of these tests is to 
reduce the risk of discovering performance issues in 
higher-level thermal tests where design modifications 
can have greater cost and schedule impact. 
Specifically, the test goals are to: 
Characterize cryogenic material properties (structure 
material conductivity, coating emissivity, SS layer 
properties) 
Measure key interface conductances (SI thermal 
strap, SI mount, Dewar mount, OTE actuators, ISlM 
to OTE mount) 
Quantify parasitic heat loads to the ISlM (harness) 
Measure performance of key blanketslshields (ISIM 
external MLI, SC core area) 
Quantify thermal performance of critical isolation 
areas (IEC isolation design) 
Test survivability of critical thermal hardware (SS 
micrometeoroid) 
a 
Figure 7 shows an example of a GSFC coating 
emissivity test. Testing emissivities at cryogenic 
temperatures requires Helium shrouds. 
UNIT / SCIENCE INSTRUMENT LEVEL TESTS - 
Overall, there are no significant thermal performance 
test issues for the electronics boxes mounted on the 
warm side of the observatory. For these items, the only 
needed information is the measurement of unit 
dissipation over the expected operating temperature 
range. 
For electronics boxes on the cryogenic side of the 
observatory, however, i.e., FPE and ICE boxes with the 
potential addition of other ISlMlOTE support boxes, 
accurate measurement of unit dissipation is needed, as 
well as verification of the dissipation stability expected 
over the mission lifetime. 
The Science Instruments (SI’S) will undergo more 
extensive thermal performance testing. In addition to 
measurements of  dissipation and dissipation stability, 
thermal testing must quantify the isolation between the 
FPAs and the SI bench, and the isolation of the FPAs 
from heat loads resulting from activation of SI 
mechanisms e.g. filter wheels. In the case of MIRI, SI 
level testing must include testing of the SI in conjunction 
with the Dewar. 
ELEMENT & OBSERVATORY LEVEL THERMAL 
TESTS - True observatory level testing of JWST is not 
possible due to the size of the observatory and the 
widely varying thermal environments encountered by 
observatory elements. As a result the final verification of 
the JWST thermal design relies on a series of element 
level tests plus tests integrating multiple elements, 
followed by correlation and analysis using thermal 
mathematical models. 
For the sunshield, thermal verification will rely on testing 
of a subscale sunshield demonstrator since testing of 
the full-scale flight sunshield would not yield meaningful 
results (due to significant sunshield self-coupling off the 
chamber shrouds for even the largest available thermal 
vacuum chambers). The subscale thermal balance test 
will occur in Chamber A of the Johnson Spaceflight 
Center (JSC). Figure 8 shows a representation of the 
test utilizing a % scale model. 
The spacecraft will undergo thermal balance testing at 
t h e  element level only. The impact of other observatory 
elements on spacecraft thermal behavior will be 
captured by ensuring that local sunshield and solar array 
simulators are present in the spacecraft test. The 
impact of t h e  spacecraft on the cryogenic observatory 
elements will be  captured via a SC core area simulator 
in the integrated OTE/ISIM thermal balance tests. 
The ISlM will undergo thermal balance testing of the 
ETU ISlM and flight unit. These tests will be conducted 
at GSFC, utilizing Chamber 290. 
Subsequent to the GSFC tests, both the ETU and flight 
ISlM will then undergo thermal balance testing with the 
flight OTE at JSC, Chamber A. The OTE thermal 
balance tests are performed with the ISlM integrated 
(ETU ISIM/ flight OTE, and flight lSlM /flight OTE). In 
each case the TB test will include simulators of other 
observatory elements (portion of SS surrounding SC, SC 
core area, tower, IEC radiators, stray light shields) as 
these are the highest-level TB tests to be performed (the 
flight OTE / flight ISlM TB test is considered the 
observatory TI3 test). 
S U MM A RY 
Although still many years from launch, verification of 
JWST’s unique and unprecedented passive cryogenic 
cooling system has already begun. A new paradigm has 
been developed that relies more than ever on the quality 
of the thermal models to provide final validation of the 
thermal system’s design. This paper has only provided 
a brief overview of the planning process and initial 
conceptual plan for the individual thermal vacuum tests 
that will occur over the next serveral years. Current 
project plans require that a final thermal verification 
roadmap be completed late in 2005. The objective of 
the roadmap will be to demonstrate that all thermal 
performance and model validation requirements are 
verified at  some point in the program among the variety 
of JWST organizations and contributors. It is the intent 
of the authors to routinely update the thermal design and 
analysis community on the status and progress of the 
JWST thermal system design and testing. 
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